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Meeting Minutes Transmittal — Approval

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM 1,28242E

Federal Building, Conference Room 269	 p'1

Richland, Washington	 ^
m

Meeting Held January 12, 1999 
From 11:00 to 11:30 AM	 \s	 ;&00

{z
`!L 0L 6

The undersigned indicate by their signatures that these meeting minutes reflect the
actual occurrences of the above dated Project Managers Meeting.

Date:	 y
Olen 	 tlin, Project Manager, RL

Date:
Alex B. ^ 6ne, roject Manager, Washington State Department of Ecology

300 Area WATS, Contractor Concurrence 	

^y q
Date:

Sco N. Luke, Permitting Contractor Representative, WMH

`3 	 Date:
Ivan L. Metcalf, Facility ontractor Representative, BWHC

s'^	 Date:
M. DeLeon, roject anford Management Contractor Representative, FDH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List



Attachment 1

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 269
Richland, Washington

Meeting Held January 12, 1999
From 11:00 to 11:30 AM

Agenda

1. Approval of Past PMM Minutes

2. Status PMM Action Items

1	 Closure Activities
• Closure Plan Approval (DOE/RL-90-11, Rev 2)
• Letter Requesting Reduction of RCRA Inspections
• NOD response resolution

- NOD Response Table
- Closure plan status

• Reduction of RCRA Inspections at Phase 2 Closure Areas
• Phase 3 Closure (334-TF, 311-TF, WATS and U-bearing Piping Trench)

- Phase 3 DIP (HNF-2814-0)
- Status closure activities

4. New Business

5. Schedule Next Closure Plan Approval Workshop

6. Schedule Next Project Managers Meeting



Attachment 2

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 269
Richland, Washington

Meeting Held January 12, 1999
From 11:00 to 11:30 AM

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

RL and Ecology Project Managers signed October and November PMM minutes. There
was no PMM in December.

2. Status PMM Action Items

None

3. Closure Activities
• Closure Plan Approval (DOE/RL-90-11, Rev 2)

NOD response resolution. WMH (Luke) reported that NOD Response Table went to
Ecology November 11, 1998. The NOD Response Table had been revised to reflect
the W.ATS partial closure approach agreed to by Ecology and EPA at the WATS
RCRA/CERCLA interface meeting held September 3, 1998, at EPA's Richland office.

Closure plan status. WMH (Luke) indicated that the closure plan was being revised
to reflect the partial closure approach. It was anticipated that a draft of the closure
plan would be to Ecology by February 20, 1999. A workshop was tentatively
scheduled to occur on February 25, 1999, from 2:00 to 4:00.

Reduction of RCRA Inspections

A letter will be generated requesting Ecology approval of a reduction of RCRA
inspections for 334-A, 333, and 303-F Buildings from weekly to biannual. A
reduction of RCRA inspections is being requested as a cost saving measure based on
Ecology acceptance of Phase 2 closure activities for these locations.



Phase 3 Closure (334-TF, 311-TF, WATS and U-bearing Piping Trench)

Approval of the Phase 3 DIP (HNF-2814-0). The final version of the Phase 3 DIP
reflecting resolution of all Ecology comments was sent to Ecology December 14,
1998.

Status closure activities. The air permit for closure activities for Tank 40 and the
WATS and U-Bearing Piping Trench will likely not be available sooner than February.

Funding. BWHC (Ivan Metcalf) indicated that FY '99 funding for Phase 3 physical
closure activities would be available.

4.	 New Business

None

6. Schedule Next Closure Plan Approval Workshop

The next workshop was scheduled for discussion of the closure plan for February 25,
1999,

7. Schedule Next Project Managers Meeting

The next 300 Area WATS PMM was scheduled for March 4, 1999.



Attachment 3

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590-A
Richland, Washington

Meeting Held January 12, 1999
From 11:00 PM to 11:30 PM

Attendance List

Name .	 Oreanization	 Phone #
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Distribution:
R. C. Bowman WMH 116-24
G. P. Davis Ecology 115-18
M. DeLeon FDH N1-26
R. L. Guillen RL L1-03
M. R. Hahn RL R3-79
S. N. Luke WMH H6-26
E. M. Mattlin RL A5-15
I. L. Metcalf BWHC L6-26
E. J. Palmos RL R3-78
J. K. Perry FDH H6-23
J. A. Remaize BWHC L6-26
J. W. Rich BWHC L6-26
F. A. Ruck FDH H6-22
J. M. Steffen BWHC L1-06
A. B. Stone Ecology B5-18
D. W. Templeton RL R3-79
J. J. Wallace Ecology 135-18
Field File Custodian WMH 116-08
RCRA File WMH 146-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98 10 1, Mail Stop HW-074
(Record Center)

Please send comments on distribution list to Scott Luke (H6-24),
(509)372-1667.
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